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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Alexander Schuster 12/4/02 02-1054 — 925-0519 3008B RDEV

8. CCR Title: Install ECS Extension Patches for Irix 6.5.17m in IDG Cell

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 12/20/02
A.Schuster /s/ 12/4/02 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF (RTSC) fill |n_BIock 27).
Arthur Cohen /s/ 12/4/02 Routine
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:
None Impact:
None
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A N/A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:
ECS COTS Deployment Plan, Volume 7 (335-CD-007-001)  P3task: DVICTCZ064

23. Problem: (use additional Sheets if necessary)

SGlI continually issues new Irix maintenance releases to fix bugs and improve overall system performance. ECS needs to deploy
them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software
and hardware products. The patches must be evaluated in the IDG Cell before they can be loaded in functionality lab, VATC, or
PVC.

24. Proposed Solution: (use additional sheets if necessary)

1) Download then install Irix 6.5.17m and other, supplemental patches on hosts protogl and scully. See additional sheet for
complete patch list. Custom code servers will be regression tested on protogl. Scully will be used as a custom code build platform
for developers.

2) Upgrade MipsPro compilers to v7.3.1.2 (currently baselined version) on host scully, unless previously installed

3) Upgrade ClearCase client to v4.1 on protogl and scully, unless previously installed

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
We would have to use some other machines for patch upgrade checkout, or forego testing the patches in the IDG cell as per the
standard COTS upgrade process.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: (JEDF [pvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[[Jeoc [X IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Kevin Lange /s/ 12/4/02 FWA/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 02-1054 Rev: — Originator: Alexander Schuster
Telephone: 925-0519 Office: RDEvV

Title of Change: Install ECS Extension Patches for Irix 6.5.17m in IDG Cell

Patches that must be installed include:
a) Irix 6.5.17m
b) the following additional patches:

Patch # Release Date Description

4685  07/20/02 Rgs for 6.5.17

4725  07/26/02 named fix for IRIX 6.5.[13..17]

4773  09/27/02 TS and TPSC tape driver fixes

4775  09/20/02 ef driver limiting packets per second

4781 10/03/02 Qlogic Fibrechanel and dksc update for 6.5.15, 6.5.16, 6.5.17

4805 10/22/02 TP9400 / TP9500 Failover Update for Irix 6.5.15, 6.5.16, and 6.5.17.
4808 10/15/02 NFS3 hangs with delayed writes, panics with imon

4820  10/11/02 rpcbind/fsr_efs/mv/errhook/uux fixes

4829 10/23/02 System Controller Firmware/Software Updates for IRIX 6.5.12 - 6.5.18
4835 11/01/02 Ipd update - includes 'sendmail -t' fix

4721 10/29/92 liblnventorXt.so for Motif 2.1

4726  09/13/02 MIPSpro 7.3.1.3m Compiler Backend #

4749  08/08/02 Processes forced to run on single CPU in EXCLUSIVE cpusets
4757 10/01/02 Fixes for _m_ Mozilla DoS crashing X - 6.5.17

4799  09/27/02 Fixes for CDE 5.2
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